

OCT. 3 1968

Interoffice Memo

Bennington College

To Edward J. Bloustein

Date October 2, 1968

From Stanley R. Pike, Jr.

Re: Final accounting of all costs of the new student houses.

SRP

Architect fee and expenses	\$ 50,795.27
Engineering fees and expenses	3,805.38
Clerk of the Works	2,500.00
Parking areas, roads, and walks	6,978.80
Payments to contractor	645,901.03
Other construction costs	57,467.91
Furniture	57,419.40
Landscaping	12,016.00
Builders risk insurance	2,301.00
Interest to 9.30.68 on \$600M loan	57,626.73
	<u>\$896,811.52</u>
Language laboratory	21,400.18
	<u>\$918,211.70</u>

There may be a reduction in the cost of the furniture. I have asked Judith Chafee for an accounting and the return of any unspent money from the \$5,000 advance made to her in June 1967 for the purchase of furniture.